

BRT task schedule				
Task	Phase	Assigned	Time	Progress
A. Database				
Schema	0	Judith		Done
Scripts and creation	1	Judith		90%
Generate Test Data	1	Judith		
B. Framework				
General Tools/Modules	0,1	Judith		80%
SOAP Daemon (brt_server.pl)	1	Judith		Done
Forking server	1	Judith		Done
Password Auth	4	Judith		Done
Admin Group Privs	4	Judith		Done
RPC scripts				
Client/Integrator	2			
Admin/User	1	Judith		90%
Report	4			
Data Receive/Parse		Judith		90.00%
Command Line Admin tools	1,2	Judith		90%
Test Client	3			90%
User tools	2			90%
PLM to run with configs/instances				
PLM as Gating Factor	2	Judith		
Portage Integration	3	Leann		10%
Packaging for distribution(rpm)	5	Judith		Done
System Testing	5			In Progress
C. Client				
Research build systems	0	Judith/Leann		80%
Document Initial Setup	0	Leann		10%
Define Host specifics(' Mgr' boot, partitions ...)	0	Leann		40%
Register host specifics	0			
Boot params, setup	0	Leann		
Boot partition change scripts	1	Leann		
Test, binary storage.	1	Leann		
Secondary install scripts	1	Leann		
Client script (stp_client.pl)	2	Judith		90%
Automate ' Test' partition Install	1,2	Leann		10%
Automate ' Test' Boot, networking, init scripts, etc.		Leann		10%
Automate Dep package Install				
Executing Tests	3			
Get test/binary Information	3	Judith		Done
Automate test/binary Install	3	Judith/Leann		Done
Modify STP Client scripts for general usage	3	Judith		Done

Sheet1

Run tests, clean-up	3		Done
Upload results, data	4	Judith	80%
Recovery Scripts (from ' Mgr')	5		
System Classification Tool	3		
Packaging for external use		Judith	80%
D. Tests			
Define rules for test packaging			
Tools and API' s (like STP)	3		
Standard filenames, locations	3		
Cleanup (Not Like STP)	3		
Choose Basic Acceptance Tests	3		
Set up Basic Acceptance Tests	3		
Set up initial Tests	4		
Define what results/where to record	5		
Relay results			
Contact ISV' s/work on Tests	5		
E. Documentation			
Use Cases	0	Judith	20%
Design Doc	0	Judith	80%
Base Install		Leann	20%
Portage			
Manual (sxw format)		Leann	100%
Overview			
Installation			
Framework		Leann	20%
SUT			
Administration		Leann	20%
Packaging Tests			
Internals			